
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING

Date :
Subject
From:

To:

November 26, 1997
Durako Paint, Detroit, Wayne County, Michigan
Dave Anderson, OSC, U.S. EPA, RSI, Grosse lie,
Michigan

P, Nadeau Attn: K. Mould, USEPA, OSWER,Wash.D.C..(VIA LAN)
R Karl, Chief, ERD, Chicago, IL (VIA LAN)
B Messenger, Chief, ESS, Chicago, IL (VIA LAN)
M Bensing, ESS, Chicago, IL (VIA LAN)
J. El-Zein, Chief, RSI, Grosse He, MI.. (VIA LAN)
B Beauchamp, ORC, Chicago, IL (VIA LAN)
T Lesser, OPA, Chicago, IL. . . . (VIA LAN)
C Allen, OPA, Chicago, IL (VIA LAN)
R Spaulding, MDEQ, Livonia, MI (E-MAIL)
W, Williams, Dept of Env, Detroit, MI.,(FAX: 313-224-1547)
Duty Officer, NRC, Washington D.C (E-MAIL)
D , Henne, Department of Interior (E-MAIL)
Lu. J. Flynn, USCG AST, Fort Dix, NJ (E-MAIL)

POLREP No.: POLREP 5

II. BACKGROUND

Site No.:
Response Authority:
CERCLIS No.:
NPL Status:

Start Date:
Demobilization Date
Completion Date:

B510
CERCLA
MID 005 326 673
No
October 14, 1997
N/A
N/A

III. SITE INFORMATION

A. Incident Category Time Critical Removal Action at an
inactive paint production facility.

B. Site Description and Location



1 Site location

The Durako Paint site, a former paint manufacturing
facility, is located at 6315 East 7 Mile Road, Detroit,
Wayne County, Michigan (42°26'1.7" North, 83°2'19.8" West).
The site consists of two properties. The first property,
located at 6315 East 7 Mile Road is approximately 21,000
square feet in area (210 feet by 100 feet).

The second property, located approximately 250 feet north of
the building property, is situated on the east side of Filer
Street. Both parcels of the site are located in a mixed
industrial/ residential area of Detroit.

Please refer to the initial POLREP for more detailed
information.

IV. RESPONSE INFORMATION

A. Situation

1 Current situation

Approximately 2,000 waste drums have been staged on site.
Documentation, sample collection, hazcatting, and
overpacking activities are being conducted. Transportation
and disposal of waste drums has begun.

2 Removal activities to date

On 11-17-97, crew begins loading trucks with overpacked
flammable drums to be transported for disposal. Crew
continues sampling, hazcatting, and overpacking sampled
drums.

On 11-18-97, crew continues loading trucks with overpacked
flammable drums, sampling drums, hazcatting, and overpacking
sampled drums.

On 11-19-97, one rolloff of hazardous debris was shipped
offsite for disposal. Crew continues loading trucks with
overpacked flammable drums, sampling drums, and hazcatting.
One truckload of overpacks had to be unloaded and reloaded
because the disposal facility was having problems and
requested that liquids be transported to them before solids.



On 11-20-97, one load of overpacked non-flammable drums
shipped for disposal. Crew continues sampling, hazcatting,
and loading overpacked flammable drums on trucks.

On 11-21-97, crew continues loading overpacked flammable
drums on trucks and overpacking sampled drums. Crew begins
staging drums in the big drum room.

On 11-22-97, crew continues sampling, hazcatting,
overpacking sampled drums, and loading overpacked flammable
onto trucks.

On 11-24-97, crew continues sampling, hazcatting,
overpacking sampled drums, and loading overpacked drums (one
load of flammables and one load of non-flammables)onto
trucks for transport,

On 11-25-97, crew continues sampling, hazcatting,
overpacking sampled drums, and loading overpacked flammable
drums onto trucks for transport.

B. Planned Removal Activities and Next Steps

1. Continue staging and sampling drums for enforcement
documentation and hazcatting.

2. Continue transportation and disposal of waste drums.

3. Begin planning for removal and disposal (scrapping) of
above ground storage tanks.

C, Key Issues

None

V. COST INFORMATION

Costs as of 11-24-97.

Budgeted Spent Remaining
U.S. EPA
DIRECT $ 47,520 $ 9,193 $ 38,327
INDIRECT $ 93,600 $ 20,869 $ 72,731

START $ 160,000 $ 20,752 $ 139,248
ERGS $ 900,000 $373,227 $ 526,773



USCG $ 60,000 $ 17,465 $ 42,535

$1,261,120 $441,506 $ 819,614

Percent of project funds remaining = 65.0%

NOTE: The above accounting of expenditures is an estimate based
on figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data, which
the OSC must rely upon, may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any
claim tor cost recovery.

VI. DISPOSITION OF WASTES

To date, 300 cubic yards (10 roll-off boxes) of non-
hazardous debris have been shipped to the Arbor Hills
Landfill in Northville, Michigan for disposal.

To date, 20 cubic yards (1 roll-off box) of hazardous debris
has been shipped to the City Environmental facility in
Detroit, Michigan for disposal.

To date, 10 truck loads (563 55-gallon drums) of flammable
overpacked drums have been shipped to the Petro-Chem
Processing facility in Detroit, Michigan for disposal.

To date, 2 truck loads (98 55-gallon drums) of non-flammable
overpacked drums have been shipped to the City Environmental
facility in Detroit, Michigan for disposal.

To date, 40 drums of usable product labeled, "Silver Met,"
have been picked up by Dupont (the owner) and transported to
tie Dupont facility in Mount Clemens, Michigan.


